
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: August 18 – August 27  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed) 
o High Ridge Trail intersection remains closed through Saturday, 8/21  

 Upcoming Impacts: 
o Thursday, Aug 19th & Friday, Aug 20, SB bus lane and outside/right lane between Post & Traceway 

closed daily, 6:30 am – 3:30 pm to install the R-356 & 358 railings 
o Madison Metro is adding a new temp bus stop along WB McKee at Triverton Pike Drive (NE corner) with 

service starting Monday, Aug 23 
o Anticipate switching Caddis Bend traffic to south half prior to Labor Day 

Plan Ahead: Three-week construction outlook 
 Remaining Week 

o Structures: R-13-355 wall – finish setting block, pour coping 
o Railing: R356 & 358 Railing Wed, Thurs & Fri 
o Removals & Grading:  Finish High Ridge and start grading behind curb 
o Electrical:  Install conduit alongside IGE grading 
o HMA – install binder at HR intersection  
o Concrete: 

 High Ridge -  curb and sidewalk 
 McKee - finish curb and start filling pavement gaps 

 Week of 8/23 
o Focus on south half of Caddis (storm, water, and grading) 
o Prep subgrade behind curb (outside and medians) 
o Electrical – start forming and pouring bases 
o Structures: Finish R-355 coping  

 Bottom block can be stained (before backfilling) 
o Concrete – McKee concrete (end of week) 

 Week of 8/30 
o Mon/Tues – Finish south half of Caddis 

 Electrical, concrete, paving 
o Address any remaining restoration & electrical behind concrete from last week 

 
The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

